
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:23 PM
Run date

Time

Reviewer: Ghafghazi, Ben 02-Jul-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 067 Date: 02-Jul-2009 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 932

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and signed Survey Request 100, Utility CMS EBDTR, Sta. 87+80.
·Reviewed and signed Survey Request 101, CL barrier rail Sta. 87+70 to 92+40.
·Reviewed and approved WSWDs #96 and #97 and Weekly Status reports to go to MCM.
·Attended the Weekly Scheduling meeting with the contractor . Agg. Base work for WB roadway is almost
complete and they will start paving next week. See Meeting Minutes for details.
·Talked to Jessica of Integral Vision to discuss some of PMIV issues that we have encountered . One
issue was that the subcontractor information for Roadway Electrical had been erased and removed from
the diaries. She said that this must have happened during a system update and she will be able to restore
the information back into the diaries. The other issue was that we needed to get CCOs into the system so
inspectors could refer to them. There is a special procedure that need to be followed to input CCOs. She
will train Jonathan on that. Her phone number 925-250-0327.
·Sent an email to Jacob Harrouch to inform him that we will continue providing you with the update
verification information for OTD1 (04-0120L4) starting next Wednesday, July 8, 2009.
·Received an email from Marta to inform us that there will be no PMIV staff on 7/3/09 until 7/6/09.
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